FORM DPW-CIA 2/05 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June 2013

Date: July 8, 2013

CONTRACTOR: MOLINA ENGINEERING, LTD.

ADDRESS: 1188 Bishop St. Ste j404” Zﬂ@? . Contract No. 59644 [ _~1
[
City, State ZIP: Honolulu, HI 96813 DAGS Job No. 12-14-7406
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility improvements
CONTRACT FOR INSPECTION BRANCH USE
[~TBUBMITTAL REGISTER [ mMENCEMENT REQUIREMENTS
Basic Contract Amount $ 628,000.00  lpuE MONTHLY:

}/]PROJECT SCHEDULE - INITIAL & ONGOING

[ /aﬁh.v REPORTS 7 PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS 77)NTMCT NUMBER [ AECT NAME & LOCATION

Total § 364,358.00 1] ALL SIGNATURES

Adjusted Contract Amount $ 992,358.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 98.89% 621,060 41% 149,965 771,025
Retained REDUCED| ] 31,639 7,498 39,137
Amount Subject to Payment 589,421 142,467 731,888
Payments to Date 576,715 53,862 630,577
Payments Now Due 12,706 88,605 101,311
Payment No. FINAL[ ] 10

Remarks:

1. Computed and Checked by:
2. 1certify that the above bill is correct, just, that payment has not been received, and all

G Strs A S Gy e e e S
N
/5, RecommpeGed: Project Ins?%rorEngineer Date:

s s MOLINA ENGINEERING, LTD.
%/M W‘ ?/ /‘r% 2 Name of Contractor

/ 4. Recommended: _AEa Engineer/Architect Date:

4 4
ifg”éf s L 1ite [T gg-/

5. Approved: Branch Chilef or District Engineer Date: By signature / Title: S - . Date
vies Sy syoleat—

The Public Works inistrator certifies that change orders have been issued and the work performed.
L/ State’Public Works Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Deparitment of Accounting and General Services
Division of Public Works

For the Nionth of: June 2013

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59644
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility improve DAGS Job No.: 12-14-7406
—
0
% CONTRACT
g LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
MOLINA ENGINEERING, LT[} General Contractor ABC-23456 $628,000]  $621,060| 98.89% 5% $31,052

SUB-

CONTRACT

LICENSE BASIC SUB-CONTRACT COMPL. %| RETN AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE CMP_L_l % RETAINED
ALOHA Steel Rebar $11,740 $11 ,74—()-1 100.00% 5% $587
Total Retained from Subs $587

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $31,639]

| certify that the above retentions are correct for this request.

EERING,

1188 Bishep 3., Ste. 1 74 - Honoluly, Howall 94813

Name of Confractor Fes /(/

Initial z#Project Inspector or Engineer

Checked/Verified by:

7-(e-13
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2013

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59644

PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility impro  DAGS Job No.: 12-14-7406
0 CHANGE|
% ORDER
9 LICENSE CHANGE ORDER COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMP_L_! % RETAINED

MOLINA ENGINEERING, LT[]General Contractor ABC-23456 $364,358]  $149,965] 41.16% 5% $7,498|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DAT% CMF’I___‘W %, RETAINED
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/o! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
Total Retained from Subs $0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $7,498]

I certify that the above retentions are correct for this request.

?@%@ég %@ %%@§%§§%§%§@g gj?%a Checked/Verified by:

1188 Bishop St., Ste. 1404 - Honoluly, Howali 96812

Name of Contractor /

Initial > roject Inspector or Engineer
7-16=13

By Signature Date

NOTE:
Columnar totals shall be equal in doliar value fo that on
the Monthly Estimate Sheet



DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 10

BILLING MONTH: June-13

STATE OF HAWAII

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE:

DAGS JOB NO.:

CONTRACTOR:

DEPARTMENT OF DEFENSE - FORT RUGER B300, B306, & B306A,

ACCESSIBILITY IMPROVEMTS

1 2-14-7406

MOLINA ENGINEERING, LTD.

CONTRACT NO.:

VENDOR CODE: 28867700

59644

Original Contract Payment Suffix: 1, 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B09-439M $6,634.00 $327.00 $6,307.00
02 S09-278M $6,740.00 $341.00 $6,399.00
Totals: $13,3,74.00’ ‘ $668.00 $12,706.00
Change Order Payment Suffix: 3,4,5,6,7,8
Suffix Fund Symbol Amount Earned Retainage Amount Due
05 B10-437M $14,042.00 $702.00 $13,340.00
06 B10-437M $39,588.00 $1,980.00 $§37,608.00
07 $10-280M $39,639.00 $1,982.00 $37,657.00
Totals: $93,269.00 $4,664.00 $88;605.00
Grand Total: $106,643.00 $5,332.00 $101,311.00
has v i
DATE

Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code 28867700
" Cost Code 3A1
Voucher No.

-~ Verified By

TGINGCO ¥ TEHRNGE|

7 quL 30 a8



